EXHIBIT 300 Ull 005-000000063

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2011-09-23
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-06-30
Date of Last Revision: 2012-08-01

Agency: 005 - Department of Agriculture Bureau: 47 - Risk Management Agency
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: RMA-13 Emerging Information Technology Architecture (EITA)

2. Unique Investment Identifier (Ull): 005-000000063

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

This investment replaces mission-critical legacy financial and business systems that are at or
past end-of-life and unable to meet the demands of the current Risk Management program.
The Agricultural Risk Protection Act of 2000 (ARPA) identified new program directions for
RMA, expanding its authority to serve 1 million livestock ranchers. This investment supports
RMA's strategic plan using e-commerce technology to integrate RMA and its insurance
delivery partners into a single electronic community. It provides ongoing & reliable business
intelligence for managing & improving all aspects of the program. Investment goal is IT
strategically aligned to support core business processes, its mission, strategic goals, &
objectives. The design leverages common enterprise services to provide information
consistency & integrity as well as cost savings. RMA-13 is dependent upon RMA-04 for all
infrastructure & hosting, however costs are apportioned to RMA-13 and other investments.
RMA-13 is also dependent on data processed and stored in legacy systems (RMA-01 &
RMA-02) until such time as legacy systems are re-engineered for ALL active reinsurance
years.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
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assessment of the program impact if this investment isn't fully funded.

In keeping with its strategic goals, RMA has implemented an average of over ten new risk
management products each year. The business logic to support these new products must be
integrated into the IT business systems. Sometimes only minor modifications are required,
while often the business changes drive major system and database re-design. One of the
goals of this investment is to create IT systems which are designed in a flexible, dynamic
manner so that they can more easily incorporate new product lines and adapt to changing
business rules. Lack of full funding could prevent RMA from meeting its contractual
obligations as stated in the Standard Reinsurance Agreement between RMA and each of its
Approved Insurance Providers. Reingineering development under this investment will
replace key functional areas of legacy Financial and Accounting systems, data acceptance
systems, actuarial systems. Without these replacements, RMA would suffer a performance
gap in delivering services required by legislative mandates and USDA strategic goals.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Actuarial deployed T-Yield Review, T-Yield Data Controller (TDC), Actuarial Review, and
Actuarial Release into production and turned these applications over to O&M. Deployed
Subcounty/GIS Actuarial Maps Support website into User Testing. Deployed REAP Support
application into production. Corporate Reporting Swimlane successfully implemented
enhancements to the Actuarial Information Browser (AIB) to segregate commodity insurance
plan data by reinsurance year in June).RMA Information Reporting Services (RIRS) (formerly
High-Priority Reports) completed the development of the Insurance Offer Prices report and
User Interface (Ul) in June 2011. PASS Swimlane deployed monthly releases of Appendix Il
into production and deployed CRBI Phase 1 to UAT. Accounting Swimlane deployed the
web-based Ineligible Tracking System (ITS) into UAT. RO Exceptions (ROE) Swimlane
completed 95% of all FADD final specifications in July 2011.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

RMA Information Reporting System) Ineligible Tracking System fully tested & to prod;
optimize/redesign of SQL Server databases to increase processing efficiency; make
necessary enhancements to accommodate precision agriculture (use of remote sensing, soil
sampling and information management tools to optimize agriculture production) with the goal
of higher profits and better environmental protection for America's farmers; implement
enhancements to accommodate any new products or business rules in the upcoming 2012
Farm Bill.

Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $24.8 $8.5 $7.9 $7.9
Sub-Total O & M Costs (Including Govt. $8.9 $2.9 $10.1 $10.2
FTE):
Total Cost (Including Govt. FTE): $33.7 $11.4 $18.0 $18.1
Total Govt. FTE costs: $1.7 $0.1 $0.1 $0.2
_ $-1.9 $10.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
No change.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 4732 GST0011AJ00 GS00Q09BGDO 4735
19 048

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM is reported for this investment. GSO00T99ALDO0210 - This contract was established iwth GSA/FEDSIM under the Millennia Contract
Vehicle. Itis a performance based contract whose TOR and SOW require complete IT services and suport to RMA. This includes legacy
systems, infrastructure support and maintenance, as well as development such as being done in the ITM project under RMA-13 EITA. It
should be noted that the title GSA gave the Acquisition Plan includes "EITA" which implies the plan is only for RMA-13 EITA work. This is a
misnomer as the acquisition plan covers ALL IT services and support for RMA - including the work in ITM. GSA has assured RMA that the
next iteration of the AA will correct this impression. An updated Acquisition Plan dated 9-09-09 has been uploaded into all investments. It is
for the overall IT support of RMA. GS-35-0499K/0406T062482 - This contract supports the IV&V efforts RMA requires for validating
development under the ITM project in RMA-13 EITA/ITM. This is a level of effort contract that was obtained through the Department of
Interior.

Page 6 /10 of Section300 Date of Last Revision: 2012-08-01 Exhibit 300 (2011)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0011AJ0019&contractIDVPIID=GS00Q09BGD0048&contractAgencyID=4732&fundAgencyID=12&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0011AJ0019&contractIDVPIID=GS00Q09BGD0048&contractAgencyID=4732&fundAgencyID=12&idvAgencyID=4735

EXHIBIT 300 Ull 005-000000063

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2011-09-23

Section B: Project Execution Data

Table 11.B.1 Projects

FY11Ph3 ITM Phase 3 Develop. New_11 Half-Year.
FY12AMaint 2012 support service maint_12A First-Half Year.
FY12APh3 ITM Phase 3 Develop. New_12A First Half-Year.
FY12BMaint 2012 support service maint_12B Second Half-Year.
FY12BPh3 ITM Phase 3 Develop. New_12B Second Half-Year.
FY13AMaint 2013 support service maint_13A First Half-Year.
FY13APh3 ITM Phase 3 Develop. New_13A First Half-Year.
FY13BMaint 2013 support service maint_13B Second Half-Year.
FY13BPh3 ITM Phase 3 Develop. New_13B Second Half-Year.
FY14AMaint 2014 support service maint_14A First Half-Year.
FY14APh3 ITM Phase 3 Develop. New_14A First Half-Year.
FY14BMaint 2014 support service maint_14B Second Half-Year.
FY14BPh3 ITM Phase 3 Develop. New_14B Second Half-Year.
FY15AMaint 2015 support service maint_15A First Half-Year.
FY15APh3 ITM Phase 3 Develop. New15A First Half-Year.
FY15BMaint 2015 support service maint_15B Second Half-Year.
FY15BPh3 ITM Phase 3 Develop. New_15B Second Half-Year.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (MECEVD)]
FY11Ph3 ITM Phase 3
Develop. New_11
FY12AMaint 2012 support service
maint_12A
FY12APh3 ITM Phase 3
Develop. New_12A
FY12BMaint 2012 support service
maint_12B
FY12BPh3 ITM Phase 3
Develop. New_12B
FY13AMaint 2013 support service
maint_13A
FY13APh3 ITM Phase 3
Develop. New_13A
FY13BMaint 2013 support service
maint_13B
FY13BPh3 ITM Phase 3
Develop. New_13B
FY14AMaint 2014 support service
maint_14A
FY14APh3 ITM Phase 3
Develop. New_14A
FY14BMaint 2014 support service
maint_14B
FY14BPh3 ITM Phase 3
Develop. New_14B
FY15AMaint 2015 support service
maint_15A
FY15APh3 ITM Phase 3
Develop. New15A
FY15BMaint 2015 support service
maint_15B
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

FY15BPh3 ITM Phase 3
Develop. New_15B

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

Assure project health
thru EVM Reporting -
SPI

Assure project health
thru EVM Reporting -
CPI

Adherence to
business cycle due
dates.

Customer assurance
of accuracy of ITM
software. Survey
users in 4 business
system areas
(Actuarial, PASS,
Reporting, Financial)
to determine the
accuracy of software
deliverables as they
are initially migrated
to production.

Assure compliance to

standards &amp; best

practices in delivering
SDLC artifacts.

TBD

TBD

Schedule
Performance Rate

Cost Performance
Rate

Manager Survey

Manager Survey

Percentage

TBD

TBD

Mission and Business
Results -
Management of
Government
Resources

Mission and Business
Results -
Management of
Government
Resources

Process and Activities
- Cycle Time and
Timeliness

Customer Results -
Service Quality

Technology - Quality
Assurance

Technology -
Technology Costs

Technology -
Information and Data

Table II.C.1 Performance Metrics

Under target

Under target

Over target

Over target

Over target

Under target

Over target

1.000000

1.000000

100.000000

75.000000

0.000000

0.000000

0.000000

1.000000

1.000000

100.000000

75.000000

0.000000

0.000000

0.000000

1.000000

0.960000

100.000000

75.000000

85.000000

1.000000

1.000000

100.000000

75.000000

0.000000

0.000000

0.000000

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly
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